

Monday, March 14, 2005

Agenda

Purpose: Continue towards 2nd release

Time: March 14, 2005 Monday, 8th hour

Location: Sun Lab

Secretary: Jonas Collaros

Timekeeper: Jason Segal

Status Reports:

Inkscape-side (Jason, Brandi)

- Initial document sending 5 minutes

Jabber-side (Jonas, Steven)

- Error recovery
- Binaries for 1st release 10 minutes

Total 15 minutes

Items to discuss:

Form of releases 10 minutes

Total goals for project

- Sending/receiving all items
- Graceful recovery, intuitive interface
- One-to-One, chatroom is also highly desired
- Emphasis on documentation for advanced ideas
- Melding of senior project and open-source experience 10 minutes

Goals for this week:

- Send the rest of the objects successfully (circles, etc)
- Chatroom environment 5 minutes

Salman's comments 10 minutes

Total 35 minutes

Things to Schedule/Assign:

Hunting down/correcting object send errors (circles, etc) – Everyone

Continue error management as necessary

Provide support for release 1 (Brandi?)

Chatroom- user end (Inkscape side)

Chatroom- hookups (Jabber side)

Next meeting- Thursday, 8th hour, CSSE Conference room

Meeting Total 50 minutes