

Thursday December 9, 2004

Meeting Log

Purpose: Development progress check

Time: December 9, 2004 Thursday. 3:25 pm

Location: Sun Lab

Secretary: Jonas Collaros

Present: Jason, Jonas, Steven

Note:

Prior meeting on Tuesday was cancelled by Salman due to an inability to assemble a team quorum.

Items Discussed:

Progress:

Overall:

Slow coming with the team only partially assembled and other difficulties outlined in the last meeting. We're still having hard problems compiling, possibly due to machine configuration problems (permissions).

Sandbox:

Preparations are underway to try to acquire a sandbox with full access, or to construct one. To be loaded on to it are Inkscape (+ dependencies), Loudmouth, GTK, ATK, Pango. To get it running will take at least a day's worth of effort.

Wiki:

We're not finding the sourceforge Wiki. Steve will ask Ted about what he wants from us exactly, including other issues, such as which versions of Inkscape we should use.

To do:

Jabber team:

Finish Jabber message sending interface by Saturday. Test sending to a Jabber client. Expect one string from Inkscape as the message to send. Have internal structures currently hold static destination information.

Inkscape team:

Integrate with interface to have messages sending from Inkscape during weekend. Send one string to Jabber code to send out message.

Integration:

Submit code through CVS, integration will hopefully be simple and will be tested by owner of sandbox.

Next Meetings:

Jonas and Steve: Meet at 6 on Saturday

Jason and Matt: Meet ASAP, time pending contact with Matt

Next group meeting with Salman on Tuesday