

Purpose: Review Plans

Time: December 16, 2004 Thursday, 9th hour

Location: Sun Lab

Secretary: Matt Weinstock

Present: Brandi, Steven, Matt, Jonas, Jason

Guests: None

Items Discussed:*Status Reports*

- Jabber Side
 - Loudmouth compiles and links
 - Apparently it sent a message
 - form of messages - decide before break
- Inkscape Side
 - proper change information
 - to be determined tomorrow
 - At what point in inkscape will the change message be sent
 - Where do we catch the changes?
 - to be determined tomorrow
 - What is the initial information & how will it be sent?
 - still uncertain, but solid leads

How do we feel about revised goals for this week?

-

What happens if we cannot get loudmouth to link?

-

Form of our additions

- How will our changes be incorporated into inkscape alongside of any concurrent changes?
 - standard comment on line?
- How do they handle this sort of thing currently?
 - cvs diff

Comments?

- Great time, good job on the part of timekeeper

Tasks assigned:

Jabber Team (Steven, Jonas)

No official meeting scheduled

Inkscape Team (Jason, Matt, Brandi (partially))

Meeting tomorrow at 7

First jabber message (Jason)

...

Next Meeting:

Tuesday, January 4th during 7th hour