## Thursday January 6<sup>th</sup>, 2005 Agenda

**Purpose: Sending and Displaying Inkscape Content (con't)** Time: January 6<sup>th</sup>, Tuesday, 7<sup>th</sup> hour Location: Sun Labs Secretary/Timekeeper: Steven Montgomery

## Status Reports

Status Reports:	
Jabber-side (Jonas, Steven)	
- Progress so far	5 minutes
Inkscape-side (Jason, Brandi, Matt)	
- Matt has been sick	
- Spoke with some developers	
- Good lead on change events in repr nodes	5 minutes
Total	10 minutes
Items to Discuss:	
Form of Jabber messages	
- We will need 4 things: repr node, sp-object id, attribute, change	10 minutes
Which side gets to decode internal inscape xml?	10 minutes
- Inkscape-side deals with Inkscape directly	
- But it could also be a service of send/receive queues (inkscape sends	
some xml and jabber transmits it to itself, decodes it, and returns the	
4 required variables)	5 minutes
Goals for this week (reminder)	Jimmutes
Jabber-side (Jonas, Steven)	
- Properly formed messages sending/receiving	
- Sending/receiving message queues	
- Error handling on messages (secondary)	
Inkscape-side (Jason, Brandi, Matt)	
- Find meaning of Inkscape screen-object arguments	
- Sending/Displaying Inkscape XML	
- Discover form of "initial information" (secondary)	2 minutes
Meeting reschedule January 18 <sup>th</sup> (reminder)	2 minutes
If you're sick or otherwise can't make it, give notice	1 minute
Total	20 minutes
Things to Schedule/Assign:	
Next Meeting is Tuesday, January 11 <sup>th</sup> during 7 <sup>th</sup> hour	
Monitor the Inkscape-devel newsgroup	
Meet in respective groups to achieve goals	
Total	5 minutes
Meeting Total	35 minutes